
Monday 02/10 2014 

1
th

 Scheduling Meeting 

 

_______________ 

Minutes 

_______________ 

 

 

Present : Mike Blaskiewicz, Bill Christie, Wolfram Fischer, Klaus Dehmelt, Peter Ingrassia, 

Yousef Makdisi, Phil Pile, Paul Sampson, Christoph Montag, Robert-Demolaize, Guillaume. 

 

 

 Brief overview of the coming week : see table next page 

 

 Excerpts from the discussion : 

Paul: Assess is needed for regular check of Siemens, the date is flexible. This can be synchronized with 

access to IR4, 10, 2.  

 

Klaus: PHENIX access is needed to test, swap cables for detector and debug FPGA program. This 

effort needs help from LANL folks.  

 

Bill: It is beneficial for a smooth setup of RHIC to defer this to next week. A tentative date is set on 

02/19, Wednesday morning, 8:00AM-2:00PM. 

 

Christoph:  Previous low energy APEX studies will be part of the low energy setup, no dedicated 

APEX for low energy. 

 

 Peter: Next Monday is president day, no scheduling meeting. 



  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 MONDAY 02/10  

1
th

 
 
SCHEDULING MEETING 

 

- RHIC setup ongoing, 

- BLIP has been running steadily,  

- NSRL plan to start on 03/24. 

 

 

 

 

 

 

 

Mon. 02/10 BLIP maintenance, AGS/RHIC access in the morning, 

beam development from 2:00PM 

 

Tue. 02/11 Beam development  



Wed. 02/12 Beam development  

Thu. 02/13 Beam development  

Fri. 02/14 Beam development  

Sat. 02/15 First collision/physics  

Sun. 02/16   

 NEXT SCHEDULING MEETING 

MONDAY 02/17 

is canceled due to holiday 

 

 

 


